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Dear President,

Dear Executive Committee members,

The FIFA Evaluation Group for the 2018 and 

2022 FIFA World Cup™ bids is pleased to 

present its evaluation of the bids to host the 

2018 and 2022 FIFA World Cups™. In all, nine 

bids, including two joint bids, were submitted. 

Please fi nd in the following the evaluations of 

the bids, together with an explanation of the 

fact-fi nding process.

FIFA’s bidding process is based on the principles 

of transparency and equality, and the Bidding 

Countries received rules as well as guidance 

from FIFA in order to ensure comprehensive and 

specifi c documentation of their candidature. 

We greatly appreciated the warm welcome and 

the cooperation we received from the Bidding 

Committees and the people in each of the 

Scope

As part of the bidding process, FIFA requested 

each Bidder to provide information on 

infrastructure, legal conditions, operational 

and legacy concepts for the organisation of a 

FIFA World Cup™. This Bid Evaluation Report 

evaluates the information provided in the 

Bidding Documents, indicates the extent to 

which the requirements have been fulfi lled, and 

identifi es potential gaps and risks in respect of 

FIFA’s requirements for hosting a FIFA World 

Cup™. 

The report is based on an unbiased assessment, 

taking into account FIFA’s experience of 

hosting and staging previous editions of the 

FIFA World Cup™, the information, proposals 

and statements provided by the Bidder and 

the information gathered during the on-site 

inspection tour by means of sample assessment 

of the venues and facilities.

Nine bidders have been evaluated based on 

the Bidding Documents submitted and the 

inspection visits, which were undertaken with 

the aim of clarifying and verifying specifi c areas 

of infrastructure.  

11 countries during the bidding process, and 

especially their determination to fulfi l all of our 

requirements. I would also like to express my 

gratitude to all the members of the Evaluation 

Group for their dedication, energy, expertise 

and friendship during the time that we have 

spent together over the past six months. These 

words of thanks also extend to the FIFA staff 

members who have played a major part in 

bringing this project to a successful conclusion.

We feel we have accomplished our work 

in the spirit of integrity, objectiveness and 

transparency.

Harold Mayne-Nicholls

Chairman of the FIFA Evaluation Group for the 

2018 and 2022 FIFA World Cup™ bids

Key dates of the bidding process:

16 March 2009    Registration of bids for the 2018 and 

2022 FIFA World Cups™

18 September 2009   Establishment of Bid Committees

11 December 2009   Signature of the Bidding Agreements

14 May 2010    Submission of the Bidding Documents 

to FIFA

18 July-17 Sept. 2010  FIFA inspection visits to Bidders

 19-22 July Japan

 22-25 July Korea Republic

 26-29 July Australia

 9-12 August Holland & Belgium

 16-19 August Russia

 23-26 August England

 30 August-2 Sept. Spain & Portugal

 6-9 September USA

 13-17 September Qatar

2 December 2010    Appointment by the FIFA Executive 

Committee of the host countries of 

the 2018 FIFA World Cup™ and the 

2022 FIFA World Cup™

1. Letter from
the chairman

2. Scope and 
key dates

Bidding status overview

The following table refl ects which editions of the FIFA World Cup™ are 

being bid for by the Bidders at the time of publication.

Bidder 2018 FIFA World Cup™ 2022 FIFA World Cup™

Australia 

England 

Holland & Belgium  

Japan 

Korea Republic 

Qatar 

Russia 

Spain & Portugal  

USA 
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3.
Executive overview

3.1 Geographic overview of Bidders
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3.2   Overview of 

key information

Australia England Holland & 
Belgium

Japan Korea Republic Qatar Russia Spain &
Portugal

USA

Host Cities

10 12 12 11 12 7 13 18 18

Stadiums

FIFA requirement = 12 Proposed 12 17 14 13 14 12 16 21* 18*

To be renovated 9 5 6 12 13 3 3 9 0

New construction 3 5 7 1 1 9 13 5 0

Stadium construction and renovation budget in USD 2.29b 2.54b 2.43b 700-1,300m 877m 3b 3.82b 2.0b (approx.) N/A

Team facilities

Venue-specifi c training sites (VSTS)

Required 48 58 56 52 56 48 64 84 72

Proposed 48 54 14 46 56 36 64 42 54

Venue-specifi c team hotels (VSTH)

Required 24 34 28 26 28 24 32 42 36

Proposed 24 54 24 28 28 24 32 42 54

Team base camp (TBC) training sites

FIFA requirement = 64 Proposed 64 129 32 71 68 64 72 82 64

Team base camp (TBC) hotels

FIFA requirement = 64 Proposed 64 89 64 87 65 64 72 82 64

Accommodation

FIFA requirement = 60,000 Rooms contracted in compliance with 
the template FIFA Hotel Agreement

43,000 10,700 28,000 96,000 87,000 84,000 100,000 85,000 170,000

Expenditure budget(s) in USD

FIFA Confederations Cup 2017 / FIFA World Cup 2018™ N/A 722.9m 541.6m N/A N/A N/A 641.3m 675.6m N/A

FIFA Confederations Cup  2021 / FIFA World Cup 2022™ 535.2m N/A 552.8m 843.4m 496.6m 645.5m N/A 675.6m 661.2m

Ticketing

Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,020,000 3,397,000 3,304,000 3,280,000** 3,000,000** 2,869,000 3,141,000 3,674,000 4,957,000

* pending fi nal selection
** adjusted to take into account seat kills, media and/or VIPs
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Australia England Holland & 
Belgium

Japan Korea Republic Qatar Russia Spain & 
Portugal

USA

Overall operational risk Low risk Low risk Low risk Low risk Low risk High risk Medium risk Low risk Low risk

Competition

Stadium construction Low risk Low risk Medium risk Low risk Low risk Medium risk Medium risk Low risk Low risk

Stadium operations Medium risk Medium risk Medium risk Medium risk Medium risk Medium risk Medium risk Medium risk Low risk

Team facilities Low risk Low risk Medium risk Low risk Medium risk High risk Low risk Medium risk Low risk

Competition-related events Low risk Low risk Low risk Low risk Low risk Low risk Low risk Low risk Low risk

Transport

Transport: Airports and international connections Low risk Low risk Low risk Low risk Low risk Medium risk High risk Low risk Low risk

Transport: Ground transport Medium risk Low risk Low risk Low risk Low risk Medium risk Medium risk Low risk Medium risk

Transport: Host City transport Low risk Low risk Low risk Low risk Low risk Medium risk Low risk Low risk Low Risk

Accommodation

Accommodation Medium risk Medium risk Medium risk Low risk Medium risk Medium risk Medium risk Low risk Low risk

TV

International Broadcast Centre Low risk Low risk Low risk Low risk Low risk Medium risk Low risk Low risk Low risk

Detailed analysis and remarks can be found in each Bidder’s specifi c Bid Evaluation Report (Section B)

3.3   Overview of 

operational risk
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Australia England Holland & 
Belgium

Japan Korea Republic Qatar Russia Spain & 
Portugal

USA

Government documents

Government Guarantees Low risk Low risk Medium risk Medium risk Low Risk Low Risk Low risk Low risk Medium risk

Contractual documents

Hosting Agreement Low risk Low risk Low risk Low risk Low risk Low risk Low risk Low risk Low risk

Host City Agreements Low risk Low risk Medium risk Low risk Low risk Low risk Low risk Low risk Low risk

Stadium Agreements Low risk Low risk Medium risk Low risk Low risk Low risk Low risk Low risk Low risk

Training Site Agreements Low risk Low risk Medium risk Medium risk Low risk Medium risk Low risk Low risk Low risk

Confi rmation Agreements Low risk Low risk Low risk Low risk Low risk Low risk Low risk Low risk Low risk

Overall

Overall legal risk Low risk Low risk Medium risk Medium risk Low risk Low risk Low risk Low risk Medium risk

Detailed analysis and remarks can be found in each Bidder’s specifi c Bid Evaluation Report (Section B) 

3.4   Overview of 

legal risk
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The bid proposes ten Host Cities and 

12 stadiums, thus meeting FIFA’s minimum 

requirement. Nine of the 12 stadiums already 

exist and would be renovated, and three would 

be built. A stadium construction and renovation 

budget of approximately USD 2.29 billion has 

been projected. 

In terms of football development, the bid’s 

proposals would make a contribution towards 

establishing football as one of the top sports 

in Australia and Oceania. Australian football is 

gaining respect worldwide, and its teams have 

recently recorded various successes at club and 

international level. Australia has experience of 

hosting major international sports events in the 

last 20 years, having hosted the 2000 Summer 

Olympic Games in Sydney and the 2006 

Commonwealth Games in Melbourne.

4.1  Australia:

 Executive Summary

The Australia bid’s hosting concept highlights 

the opportunity for FIFA to bring the FIFA 

World Cup™ to Australia and the Oceania 

region for the fi rst time. The bid is supported 

by the national and local football authorities, 

the local city governments (by virtue of duly 

executed Host City Agreements), the stadium 

authorities (by virtue of duly executed Stadium 

Agreements) and the national government 

(by virtue of duly executed Government 

Guarantees).

The Bidder has contracted the required number 

of venue-specifi c training sites (VSTs) but has 

not contracted the required number of venue-

specifi c team hotels (VSTHs). It has contracted 

the required number of TBCs training sites but 

has not contracted the required number of TBC 

hotels. Otherwise, FIFA’s requirements for team 

facilities are likely to be met.

In terms of accommodation, 43,000 rooms 

have already been contracted, thus falling short 

of FIFA’s minimum requirement of 60,000. That 

said, Australia would have suffi cient good-

quality hotel capacity to host the competition 

and accommodate the majority of FIFA’s 

constituent groups under fair and contractually 

guaranteed conditions. As for the FIFA 

headquarters, it appears that the proposals 

fulfi l FIFA’s requirements.

Australia has a well-developed transport 

infrastructure and considerable experience 

in managing the traffi c and crowd fl ows 

generated by sports events. However, the 

country’s vastness and geographic location 

imply a dependence on air travel, potentially 

causing domestic and international transfer 

challenges in view of the lack of alternative 

means of long-distance transport within the 

country.

The country has a strong information and 

communications technology (ICT) infrastructure, 

and it appears that FIFA’s requirements would 

be met.

International standards for major event safety 

and security and for health and medical services 

are likely to be met.

Key information

Host Cities

10

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

12 9 3

  Stadium construction and renovation budget

  USD 2.29 billion 

Team facilities

Required Proposed

Venue-specifi c
training sites 48 48

team hotels 24 24

Team base camp
training sites 64 64

hotels 64 64

Accommodation

 
Rooms required: 60,000

Rooms contracted

  43,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  Not applicable USD 535.2 million 

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,020,000 
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Country map
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The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives. 

The Bidder has also submitted its proposals for 

the competition-related event venues.

Marketing, media and communication matters 

have also been addressed. The information 

provided in the Bid Book suggests that Australia 

has an established market for major event 

sponsorship and  a developing market for 

football sponsorship. The existing regulations 

in Australia which adversely affect the free 

and unrestricted exploitation of media rights 

need to be suspended in accordance with 

the undertakings given in Government 

Guarantee No. 6 (Protection and Exploitation 

of Commercial Rights). Should the FIFA World 

Cup™ be hosted in Australia, there is a risk 

of a reduction in TV income and, as a result, 

commercial revenue from Europe and the 

Americas. The income from Asia/Oceania would 

need to be increased substantially to offset the 

likelihood of loss of revenue in Europe.

The Bidder has submitted an expenditure 

budget of USD 535.2 million (current) for 

a FIFA Confederations Cup and FIFA World 

Cup™ in 2021 and 2022. The budget has been 

submitted in the format required with highly 

detailed supporting information. A projection 

of approximately 3,020,000 sellable tickets has 

been made.

If Australia is awarded the hosting rights, FIFA’s 

legal risk appears to be low. All contractual 

document requirements have been met and 

the necessary government support has been 

secured. The Government Guarantees and the 

Government Declaration have been provided 

in compliance with FIFA's requirements, but 

remain subject to additional legislative steps 

which the government has undertaken to 

conduct within the required deadline subject 

to parliamentary sovereignty. However, the 

Australian Government has experience in 

supporting the hosting and staging of major 

sports events and has proven its willingness to 

make material concessions and accommodate 

the concerns of event organisers.

Inhabitants
Host City   Non-Host City

< 1m

1 to 5m

> 5m
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or are already under construction, and seven 

are built with no further renovation indicated. A 

stadium construction and renovation budget of 

USD 2.54 billion has been projected. 

In terms of football development, the Bid 

Book puts forth a range of initiatives targeted 

at England and other parts of the world. 

Focus areas include school sport, physical 

education and grassroots football. English 

football is respected worldwide and its teams 

have recorded various successes at club and 

international level. England has experience 

of hosting large-scale international events in 

the last 20 years, including the UEFA EURO 

1996 and the 2002 Commonwealth Games in 

Manchester. In addition, England will host the 

upcoming 2012 Summer Olympic Games and 

the 2015 IRB Rugby World Cup. England was 

also the host country of the 1966 FIFA World 

Cup™.

4.2  England:

 Executive Summary

The England bid’s legacy is based on the 

establishment of “Football United”, a global 

fund associated with the FIFA World Cup™ 

and aimed at driving positive global social 

change and development. The bid’s hosting 

concept proposes two FIFA Fan Fest™ sites per 

candidate Host City, with one site specifi cally 

tailored to families. The bid is supported by 

the national and local football authorities, 

the local city governments (by virtue of duly 

executed Host City Agreements), the stadium 

authorities (by virtue of duly executed Stadium 

Agreements) and the national government 

(by virtue of duly executed Government 

Guarantees).

The bid proposes 12 candidate Host Cities and 

17 stadiums, thus exceeding FIFA’s minimum 

requirement. Five of the 17 stadiums already 

exist and would be renovated, fi ve are to be built 

The Bidder has not contracted the required 

number of venue-specifi c training sites (VSTS) 

or venue-specifi c team hotels (VSTH). The 

Bidder has contracted the required number of 

team base camp (TBC) training sites but has not 

contracted the required number of TBC hotels. 

Additional training sites, likely to be selected 

from England’s existing range of professional 

club stadiums and training sites, may have to 

be considered. The proposed TBC renovations 

would have to be ensured, and some pairings 

should be reviewed.

In terms of accommodation, the Bidder 

proposes a relatively large inventory. However, 

the fact that not many of the rooms have 

been contracted in full compliance with FIFA’s 

template Hotel Agreement requires further 

analysis and potentially renegotiation. FIFA 

could be exposed to excessive pricing and 

booking conditions and the constituent 

groups may choose not to use the relevant 

properties. The Bidder has submitted a suitable 

proposal for the FIFA headquarters pending the 

contracting of additional hotel rooms.

Although England does not have an extensive 

high-speed rail network, it has a high level of 

domestic and international accessibility, with an 

extensive rail and road network and two major 

international airports in London Heathrow and 

Manchester.

Key information

Host Cities

12

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

17 5 5

  Stadium construction and renovation budget

  USD 2.54 billion

Team facilities

Required Proposed

Venue-specifi c
training sites 58 54

team hotels 34 54

Team base camp
training sites 64 129

hotels 64 89

Accommodation

 
Rooms required: 60,000

Rooms contracted

  10,700 rooms have been contracted using an approved template FIFA Hotel Agreement. Contracts for an additional 50,300 rooms materially deviate from this template.

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  USD 722.9 million Not applicable

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,397,000
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Country map
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Liverpool

Glasgow

Cardiff

Plymouth

Bristol London

Leeds

Sunderland

Edinburgh

Newcastle-Gateshead

Nottingham

Hull
Manchester

Birmingham

Milton Keynes

It appears that the country’s IT infrastructure 

would meet FIFA’s IT requirements.

International standards for major event safety 

and security and for health and medical services 

are likely to be met.

The Bidder has submitted concepts for 

initiatives pertaining to sustainable social 

and human development and environmental 

protection.

The Bidder has also submitted suitable 

proposals for competition-related event venues 

in seven cities.

Marketing, media and communication matters 

have also been addressed. The information 

provided in the Bid Book suggests that England 

is the leading football sponsorship market in 

the world and one of the biggest markets for 

major sports event sponsorship in the world. 

In terms of TV rights, the current listed-event 

regulations in the United Kingdom, which 

adversely affects the free and unrestricted 

exploitation of media rights, needs to be 

suspended in accordance with the undertakings 

given in Government Guarantee No. 6 

(Protection and Exploitation of Commercial 

Rights). Should the FIFA World Cup™ be hosted 

in Europe, the TV ratings in Europe and the 

European media rights income are likely to be 

secured.

 

The Bidder has submitted an expenditure 

budget of USD 722.9 million (current) for 

a FIFA Confederations Cup and FIFA World 

Cup™ in 2017 and 2018. The budget has 

been submitted in the format required with 

supporting information. A projection of 

approximately 3,397,000 sellable tickets has 

been made.

If England is awarded the hosting rights, FIFA’s 

legal risk appears to be low. The requirements 

for contractual documents have been met and 

the necessary government support has been 

secured with the exception of the reservations 

and qualifi cations to four Government 

Guarantees as contained in the Government 

Legal Statement, the U.K. Government has 

been given the opportunity to gain experience 

in supporting the hosting and staging of major 

sports events and to show its willingness to 

make material concessions and accommodate 

the concerns of event organisers.

Inhabitants
Host City   Non-Host City

< 1m

1 to 5m

> 5m
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It should be noted that a co-hosting concept 

could pose challenges regarding the joint 

operational delivery of the FIFA World Cup™ 

in terms of ensuring consistent standards and 

implementation in various areas such as legal, 

IT, frequencies, safety and security. Therefore, 

in order to provide a more complete basis for 

evaluation of the co-hosting concept, further 

key operational details would be required, 

especially in view of the administrative, 

logistical and fi nancial challenges of co-hosting 

a FIFA World Cup™. 

The joint bid proposes 12 Host Cities and 

14 stadiums, thus exceeding FIFA’s minimum 

requirement. Six of the 14 stadiums already 

exist and would be renovated, seven would 

be built, and one is ready for use. A stadium 

construction and renovation budget of 

approximately USD 2.43 billion has been 

projected.

4.3  Holland & Belgium:

 Executive Summary

The Holland & Belgium bid’s co-hosting 

concept highlights the opportunity to bring 

countries and people together through sport 

and addresses environmental matters. The bid 

is supported by the national and local football 

authorities, the local city governments (by virtue 

of duly executed Host City Agreements) and the 

stadium authorities (by virtue of duly executed 

Stadium Agreements).

In terms of football development, the Bidder has 

submitted a plan to establish a “WorldCoaches” 

programme which ties in with the Football 

for Hope movement. Through the initiative, 

over 2,000 coaches would be trained and ten 

specialised academies would be established 

worldwide by 2018. In addition, other 

development activities are covered, such as 

the building of “Open Football Clubs”. Both 

Belgium and the Netherlands have recorded 

various successes at club and international level. 

They also have experience of hosting a major 

international football event in the last 20 years, 

having co-hosted UEFA EURO 2000.

The Bidder has not contracted the required 

number of venue-specifi c training sites (VSTS) 

or venue-specifi c team hotels (VSTH). It has 

also not contracted the required number of 

team base camp (TBC) training sites. FIFA’s 

team facility requirements could potentially 

be met, but the information provided was not 

suffi ciently complete to enable a full evaluation.

In terms of accommodation, 28,000 rooms 

have already been contracted, thus falling short 

of FIFA’s minimum requirement of 60,000. 

Accordingly, there is a risk of excessive prices 

and non-negotiable conditions. However, some 

gaps in accommodation could potentially be 

compensated through the central geographic 

location of Belgium and the Netherlands and 

their effi cient transportation systems. As for the 

FIFA headquarters, it should be noted that the 

proposed hotels are not situated in the candidate 

Host Cities for the opening match and fi nal. 

Furthermore, the rate for a standard room in both 

proposed hotels is high and should be reviewed.

The Netherlands and Belgium have well-

developed transport infrastructures, with 

extensive road and rail networks and access 

to international airports at home and in 

neighbouring countries. The traffi c-reduction 

measures proposed are essential to increase 

capacity and facilitate event transport operations 

during peak times.

Key information

Host Cities

12

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

14 6 7

  Stadium construction and renovation budget

  USD 2.43 billion

Team facilities

Required Proposed

Venue-specifi c
training sites 56 14

team hotels 28 24

Team base camp
training sites 64 32

hotels 64 64

Accommodation

 
Rooms required: 60,000

Rooms contracted

  28,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  USD 541.6 million USD 552.8 million 

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,304,000
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Country map
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The countries also have strong information 

and communications technology (ICT) 

infrastructures, and it appears as though FIFA’s 

requirements would be met.

International standards for major event safety 

and security and for health and medical services 

are likely to be met.

The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives. 

The Bidder has also submitted its proposals  for 

the competition-related event venues. 

 

Marketing, media and communication matters 

have also been addressed. The information 

provided in the Bid Book suggests that the 

major event and football sponsorship market 

in Belgium and the Netherlands is developed.  

However, the Government Guarantee No. 6 

(Protection and Exploitation of Commercial 

Rights) submitted by both countries contains 

no guarantees, undertakings or confi rmations 

with legal effect beyond existing laws, 

and important aspects are superseded by 

Government Guarantee No. 8 (Legal Issues and 

Indemnifi cation). On this basis, FIFA’s rights 

protection programme cannot be ensured in 

either country. Belgium’s listed-event legislation 

adversely affects the free exploitation of 

media rights in Belgium and would have to 

be reviewed. Should the FIFA World Cup™ be 

hosted in Europe, the TV ratings in Europe and 

the European media rights income are likely to 

be secured.

 

The Bidder has submitted expenditure budgets 

of USD 541.6 million (current) for a FIFA 

Confederations Cup and FIFA World Cup™ in 

2017 and 2018 and USD 552.8 million (current) 

for the same events in 2021 and 2022. The 

budgets have been submitted in the format 

required with limited supporting information. 

A projection of approximately 3,304,000 

sellable tickets has been made.

 

If Holland & Belgium are awarded the hosting 

rights, FIFA’s legal risk appears to be medium. 

Whilst the requirements for contractual 

documents have been largely met, the 

necessary government support has not been 

secured as neither the Government Guarantees 

nor the Government Declaration have been 

provided in compliance with FIFA’s requirements 

for government documents. Nevertheless, the 

governments of both countries have experience 

in supporting the hosting and staging of a 

major sports event and have proven their 

willingness to make material concessions and 

accommodate the concerns of event organisers. 

Inhabitants
Host City   Non-Host City

< 1m

1 to 5m

> 5m
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The bid proposes 11 Host Cities and 

13 stadiums, thus exceeding FIFA’s minimum 

requirement of 12 stadiums. Of the 13 stadiums 

proposed, 12 already exist and would be 

renovated, and one would be newly built. A 

stadium construction and renovation budget 

of USD 700-1,300 million has been projected. 

Eight stadiums fulfi lled FIFA’s previous 

requirements, as confi rmed by their use for the 

2002 FIFA World Cup™. However, if Japan is 

awarded the hosting rights for the 2022 FIFA 

World Cup™, specifi c attention would have to 

be given to the fulfi lment of future FIFA World 

Cup™ space and quality requirements. 

4.4  Japan:

 Executive Summary

The Japan bid’s hosting concept consists of fi ve 

main aspects: new football content utilising 

audio, video and information technologies; 

a new high-technology stadium experience; 

global fan fests; innovative internet business; 

and educational activities. The bid is supported 

by the national and local football authorities, 

the local city governments (by virtue of duly 

executed Host City Agreements) and the 

stadium authorities (by virtue of duly executed 

Stadium Agreements).

In terms of football development, the bid seeks 

to build on existing activities in Japan and Asia, 

and plans to leverage and commercialise several 

elements of its hosting concept, e.g. global fan 

fests and internet business, to generate revenue 

for further development activities. The Japan 

Football Association (JFA) and the J-League 

are highly respected worldwide, and its teams 

have recorded various successes at club and 

international level. Japan has experience in 

hosting international football events in the 

last 20 years, having co-hosted the 2002 FIFA 

World Cup™ and the FIFA Confederations Cup 

2001 and hosted several FIFA Club World Cups 

successfully.

The Bidder has contracted the required number 

of venue-specifi c team hotels (VSTH) but has 

not contracted the required number of venue-

specifi c training sites (VSTS). It has contracted 

the required number of team base camp (TBC) 

hotels and training sites. The Bidder appears to 

understand the requirements well, but there 

is a limited supply of contracted and suitable 

facilities in some locations.

In terms of accommodation, 96,000 rooms 

have already been contracted, thus exceeding 

FIFA’s minimum requirement of 60,000. Overall, 

the bid offers a wide-ranging and plentiful 

supply of rooms under fair, contractually agreed 

conditions. As for the FIFA headquarters, 

the total number of contracted rooms in the 

proposed hotels does not meet the requirement 

of 700 rooms. Additional information is 

required about the offi ce space concept.

Key information

Host Cities

11

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

13 12 1

  Stadium construction and renovation budget

  USD 700-1,300 million 

Team facilities

Required Proposed

Venue-specifi c
training sites 52 46

team hotels 26 28

Team base camp
training sites 64 71

hotels 64 87

Accommodation

 
Rooms required: 60,000

Rooms contracted

  96,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  Not applicable USD 843.4 million

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,280,000 (adjusted to take into account seat kills, media and/or VIPs)
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Japan has an excellent transport infrastructure, 

comprising numerous international and 

national airports and extensive road and rail 

networks. However, traffi c-reduction measures 

are essential to increase capacity and facilitate 

event transport operations during peak times.

Likewise, the country has a strong information 

and communications technology (ICT) 

infrastructure, and it appears as though FIFA’s 

requirements would be met.

International standards for major event safety 

and security and for health and medical 

services are likely to be met. However, the 

implementation of the safety and security 

concept is not fully ensured as not all of the 

conditions of Government Guarantee No. 4 

(Safety and Security) have been met.

The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives.

The Bidder has also submitted suitable 

proposals for the competition-related events.

Marketing, media and communication matters 

have been addressed. The information provided 

in the Bid Book suggests that the major event 

and football sponsorship market in Japan is 

well established and developed. However, 

as the required guarantees, undertakings 

and confi rmations were not given as part of 

Government Guarantee No. 6 (Protection 

and Exploitation of Commercial Rights), FIFA’s 

overall commercial programme cannot be 

ensured. Should the FIFA World Cup™ be 

hosted in Japan, there is a risk of a reduction 

in TV income and, as a result, commercial 

revenue from Europe. The income from 

Asia/Oceania would need to be increased 

substantially to offset the likelihood of loss of 

revenue in Europe.

The Bidder has submitted an expenditure 

budget of USD 843.4 million (current) for 

a FIFA Confederations Cup and FIFA World 

Cup™ in 2021 and 2022. The budget has 

been submitted in the format required 

without supporting information. A projection 

of approximately 3,280,000 sellable tickets 

has been made.

If Japan is awarded the hosting rights, FIFA's 

legal risk appears to be medium. Whilst 

the necessary government support has not 

been secured as neither the Government 

Guarantees nor the Government 

Declaration have been provided in 

compliance with FIFA's requirements for 

government documents, the Japanese 

Government has experience in supporting 

the hosting and staging of a major sports 

event and has proven its willingness to 

make material concessions, accommodate 

the concerns of event organisers, and 

has expressed its intention to enact the 

necessary Government Guarantees and 

legislation (without accepting a deadline). 

Furthermore, the requirements for 

contractual documents have been met.

Inhabitants
Host City   Non-Host City

< 1m

1 to 5m

> 5m
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The bid proposes 12 Host Cities and 

14 stadiums, thus exceeding FIFA’s minimum 

requirement. Of the 14 stadiums proposed, 

13 already exist and would be renovated, and 

one would be built for the 2014 Asian Games. 

A stadium construction and renovation budget 

of USD 877 million has been projected. Ten 

stadiums fulfi lled FIFA’s previous requirements, 

as confi rmed by their use for the 2002 FIFA 

World Cup™. However, if Korea Republic is 

awarded the hosting rights for the 2022 FIFA 

World Cup™, specifi c attention would have to 

be given to the fulfi lment of future FIFA World 

Cup™ space and quality requirements. 

4.5  Korea Republic:

 Executive Summary

The Korea Republic bid’s hosting concept 

presents the idea of holding some matches of 

the 2022 FIFA World Cup™ in Korea 

DPR. The bid is supported by the national 

and local football authorities, the local city 

governments (by virtue of duly executed Host 

City Agreements), the stadium authorities (by 

virtue of duly executed Stadium Agreements) 

and the national government (by virtue of duly 

executed Government Guarantees).

In terms of football development, Korea 

Republic plans to concentrate mainly on 

national development and specifi c activities 

in Asia. Korea Republic football is respected 

worldwide and its teams have recorded various 

successes at club and international level. 

The country also has experience in hosting 

international football events in the last 20 years, 

having co-hosted the 2002 FIFA World Cup™ 

and the FIFA Confederations Cup 2001, and 

having hosted the FIFA U-17 World Cup 2007. 

Korea Republic will also host the 2014 Asian 

Games, which will give it further experience 

of organising large-scale, international sports 

events.

The Bidder has contracted the required number 

of venue-specifi c training sites (VSTS) and the 

required number of venue-specifi c team hotels 

(VSTH). It has contracted the required number 

of team base camp (TBC) training sites but has 

not contracted the required number of TBC 

hotels. Upgrades to many training sites may be 

required to ensure FIFA World Cup™ standards.

In terms of accommodation, 87,000 rooms 

have already been contracted, thus exceeding 

FIFA’s minimum requirement of 60,000. 

However, the majority of FIFA’s constituent 

target groups would be accommodated in two 

or three-star quality standard rooms. The Bidder 

has submitted a suitable proposal for the FIFA 

headquarters.

Key information

Host Cities

12

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

14 13 1

  Stadium construction and renovation budget

  USD 877 million

Team facilities

Required Proposed

Venue-specifi c
training sites 56 56

team hotels 28 28

Team base camp
training sites 64 68

hotels 64 65

Accommodation

 
Rooms required: 60,000

Rooms contracted

  87,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  Not applicable USD 496.6 million

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,000,000 (adjusted to take into account seat kills, media and/or VIPs)
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Korea Republic has plans to enhance its 

well-developed transport infrastructure. The 

proposed traffi c-reduction measures are 

essential to increase capacity and facilitate 

event transport operations during peak times. 

The country has a strong information and 

communications technology (ICT) infrastructure, 

and it appears as though FIFA’s requirements 

would be met.

International standards for major event safety 

and security and for health and medical services 

are likely to be met.

The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives. 

The Bidder has also submitted its proposals for 

the competition-related event venues, although 

these require some adjustments.

Marketing, media and communication matters 

have also been addressed. The information 

provided in the Bid Book suggests that the 

major event and football sponsorship market 

in Korea Republic is well developed. In terms 

of TV, the current broadcasting law, which 

adversely affects the free and unrestricted 

exploitation of media rights, needs to be 

suspended in accordance with the undertakings 

given in Government Guarantee No. 6 

(Protection and Exploitation of Commercial 

Rights). Should the FIFA World Cup™ be hosted 

in Korea Republic, there is a risk of a reduction 

in TV income from Europe. The income from 

Asia/Oceania would need to be increased 

substantially to offset the likelihood of loss of 

revenue in Europe.

The Bidder has submitted an expenditure 

budget of USD 496.6 million (current) for 

a FIFA Confederations Cup and FIFA World 

Cup™ in 2021 and 2022. The budget has 

been submitted in the format required with 

limited supporting information. A projection of 

approximately 3,000,000 sellable tickets has 

been made. 

If Korea Republic is awarded the hosting 

rights, FIFA's legal risk appears to be low. All 

requirements for contractual documents have 

been met and the necessary government 

support has been secured. Furthermore, 

the Korean Government has experience in 

supporting the hosting and staging of a major 

sports event and has proven its willingness to 

make material concessions and accommodate 

the concerns of event organisers.

Inhabitants
Host City   Non-Host City

< 1m

1 to 5m

> 5m
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well as the domestic initiatives are important. 

Qatari football is still developing and its youth 

teams have recorded some successes at 

international level. In terms of experience in 

hosting international sports events in the last 

20 years, Qatar has already hosted the 1995 

FIFA U-20 World Cup as well as the 2006 Asian 

Games. In January 2011, the country will host 

the 2011 AFC Asian Cup.

The relatively short distances between all 

facilities related to teams, such as stadiums and 

team base camps, suggest that the traditional 

venue-specifi c team hotel (VSTH) and venue-

specifi c training site (VSTS) approach may 

not be needed. The bid proposes both this 

traditional approach as well as an innovative 

team base camp (TBC) village approach which 

relies on several critical assumptions for success: 

the positive reception of the TBC village concept 

by teams, the effectiveness and acceptance 

of cooling systems for all training sites, and 

high-quality grass growth under proposed sun 

shades. Furthermore, many of the proposed 

4.6  Qatar:

 Executive Summary

The Qatar bid’s hosting concept, which is 

in line with Qatar’s national development 

strategy, presents a novel approach to event 

operations and legacy. The Qatar bid envisions 

a concentration of almost all key event facilities 

and venues in a relatively compact area within 

a radius of 60 kilometres. In terms of legacy, 

there is a strong commitment to having a 

carbon-neutral FIFA World Cup™, especially 

through utilisation of environmentally friendly 

cooling technologies. After the event, modular 

sections from the stadiums are planned to 

be used to construct 22 stadiums around the 

world in developing countries. The opportunity 

for FIFA to bring the FIFA World Cup™ to the 

Middle East for the fi rst time is also highlighted. 

The bid is supported by the national and local 

football authorities, the local city governments 

(by virtue of duly executed Host City 

Agreements), the stadium authorities (by virtue 

of duly executed Stadium Agreements), and the 

national government (by virtue of duly executed 

Government Guarantees).

The bid proposes seven Host Cities and 

12 stadiums, thus meeting FIFA’s minimum 

requirement for the event. Three of the 

12 stadiums would be renovated, and 

nine would be constructed. The signifi cant 

construction work involved merits 

consideration, especially in terms of stadium 

readiness, testing under conditions comparable 

to the FIFA World Cup™ and the deployment 

of climate-control measures (as proposed by the 

Bidder) in FIFA World Cup™-sized stadiums. A 

stadium construction and renovation budget of 

approximately USD 3 billion has been projected. 

In terms of football development, the Bidder 

has outlined its domestic and international 

programmes. The construction of the 22 

modular stadiums abroad after the event as 

team facilities have still to be constructed. 

While all of the proposed team facilities are 

contracted, a number of points require further 

consideration and need to be addressed on a 

revised contractual basis. The proposed TBC 

village concept may change the approach to the 

FIFA World Cup™ as a nationwide event.

In terms of accommodation, over 84,000 rooms 

have already been contracted, thus exceeding 

FIFA’s minimum requirement of 60,000. That 

said, the accommodation plan heavily depends 

not only on the capacities of two candidate 

Host Cities but also on signifi cant construction. 

The fi nal number of accomplished projects 

would determine the number of supporters 

who could be accommodated. Furthermore, the 

concentration of the majority of rooms in just 

a few properties could lead to the risk that the 

exclusivity of certain constituent groups could 

not be ensured. As for the FIFA headquarters, 

the proposal appears to meet all of FIFA’s 

requirements.

The transport plan, in line with the hosting 

concept, differs from transport models of past 

FIFA World Cups™ due to the fact that all key 

venues are situated in close proximity to one 

another. Signifi cant development is planned for 

both the New Doha International Airport and the 

general transport infrastructure. Nevertheless, 

the fact that ten out of the 12 stadiums are 

located within a 25-30km radius could represent 

an operational and logistical challenge. Any delay 

in the completion of the transport projects could 

impact FIFA’s tournament operations. Moreover, it 

appears to be diffi cult to test a transport concept 

prior to the event under conditions comparable 

to the FIFA World Cup™. The fact that New 

Doha International Airport would be the primary 

air gateway for the entire tournament period also 

requires careful consideration.

Based on the information in the Bid Book, 

it appears as though FIFA’s information and 

communications technology (ICT) requirements 

would be met.

Key information

Host Cities

7

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

12 3 9

  Stadium construction and renovation budget

  USD 3 billion 

Team facilities

Required Proposed

Venue-specifi c
training sites 48 36

team hotels 24 24

Team base camp
training sites 64 64

hotels 64 64

Accommodation

 
Rooms required: 60,000

Rooms contracted

  84,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  Not applicable USD 645.5 million 

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 2,869,000
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In terms of safety and security, the Qatar bid 

considers its compact hosting concept as 

advantageous. A concept would have to be 

established to enable adequate testing of the 

proposed security model prior to the event 

under conditions comparable to the FIFA World 

Cup™. International standards for health and 

medical services are likely to be met. However, 

the fact that the competition is planned in 

June/July, the two hottest months of the year in 

this region, has to be considered as a potential 

health risk for players, offi cials, the FIFA family 

and spectators, and requires precautions to be 

taken.

The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives. 

The Bidder has also submitted a suitable 

proposal  for a single competition-related event 

venue, the Doha Convention Centre, which is 

under construction.

A detailed concept remains to be developed 

in order to address how all event operations 

for the hosting of 64 matches as well as 

event-related services such as transport and 

accommodation would be ensured in terms of 

sourcing, recruitment and logistical support of 

suffi ciently qualifi ed staff.

Marketing, media and communication matters 

have also been addressed. The information 

provided in the Bid Book suggests that the 

major event and football sponsorship market in 

Qatar has potential for growth. Because Qatar 

has a time zone of UTC+3, there is unlikely to 

be a negative impact on TV ratings in Europe 

and the European media rights income should 

the FIFA World Cup™ be hosted in Qatar. 

The Bidder has submitted an expenditure 

budget of USD 645.5 million (current) for 

a FIFA Confederations Cup and FIFA World 

Cup™ in 2021 and 2022. The budget has 

been submitted in the format required with 

supporting information. A projection of 

approximately 2,869,000 sellable tickets has 

been made. However, the forecast merits 

review due to the impact of the construction 

schedule and modular seating on ticketing 

operations.

The Bidder’s plan implies a new operational 

model for all stakeholder groups and in doing 

so raises certain questions, especially in terms 

of logistics and security. The realisation of 

the plan depends on centralised decision-

making and is largely based on construction 

of projected general and event infrastructure, 

which represents a risk by restricting FIFA’s 

contingency planning.

If Qatar is awarded the hosting rights, FIFA's 

legal risk appears to be low. All requirements 

for contractual documents have been met, but 

additional specifi c undertakings and securities 

are necessary given the special situation in, 

and the special hosting concept of, Qatar. 

The necessary government support has been 

secured.

Inhabitants
Host City   Non-Host City
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In terms of football development, the Bidder 

outlines various programmes to increase 

participation in the game across Russia and 

its adjoining countries. Russian football is 

respected worldwide and its teams have 

recorded various successes at club and 

international level. Russia has experience in 

hosting a major international sports event in 

the last 20 years, having hosted the FIFA U-20 

Women's World Cup 2006. It will also host the 

2014 Winter Olympic Games in Sochi (one of 

the candidate FIFA World Cup™ Host Cities).

The Bidder has contracted the required number 

of venue-specifi c team hotels (VSTHs) and 

venue-specifi c training sites (VSTSs). It has 

contracted more than the required number of 

team base camp (TBC) hotels and training sites. 

Realisation of the team facility plan depends 

on signifi cant construction in general as well 

as upgrades to training sites. Privacy may also 

be an issue for some sites with regard to closed 

training sessions. 

4.7  Russia:

 Executive Summary

The Russia bid’s hosting concept proposes to 

maximise exposure to Russia for visitors and 

facilitate participation in the FIFA World Cup™ 

for as many Russian regions as possible through 

a geographic clustering of the candidate Host 

Cities. The bid is supported by the national 

and local football authorities, the local city 

governments (by virtue of duly executed Host 

City Agreements), the stadium authorities (by 

virtue of duly executed Stadium Agreements), 

and the national government (by virtue of duly 

executed Government Guarantees).

The bid proposes 13 Host Cities and 

16 stadiums, thus exceeding FIFA’s minimum 

requirement. Three of the 16 stadiums would 

be renovated, and 13 would be constructed. 

A stadium construction and renovation budget 

of USD 3.82 billion has been projected.

In terms of accommodation, more than 

100,000 rooms have already been contracted, 

thus exceeding FIFA’s minimum requirement 

of 60,000. Based on the information in the 

Bid Book, Russia has an adequate supply of 

contracted rooms, largely in the three-star 

category, in every candidate Host City. However, 

the signifi cant investment forecast indicates a 

dependence on construction and modernisation 

within the hotel sector. As for the FIFA 

headquarters, the proposal appears to meet 

FIFA’s requirements although the rack rate for 

a standard room in the proposed hotel is high 

and should be reviewed.

The bid’s transport plan is based mainly on 

the geographic clustering of its candidate 

Host Cities. The country’s vastness and its 

remoteness from other countries, coupled with 

the fact that the high-speed railway network is 

limited and would only link six candidate Host 

Cities by 2018, would put pressure on the air 

traffi c infrastructure, potentially causing transfer 

challenges in view of the lack of alternative 

means of long-distance transport. The current 

air traffi c situation is to be improved through 

major upgrades and capacity increases to the 

majority of the airports. However, any delay in 

the completion of the transport projects could 

impact on FIFA’s tournament operations and 

the proposed installation of temporary facilities 

could impose a high cost burden. In particular, 

a greater number of direct fl ight connections to 

major international airports would have to be 

made available from the majority of candidate 

Host City airports.

Key information

Host Cities

13

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

16 3 13

  Stadium construction and renovation budget

  USD 3.82 billion 

Team facilities

Required Proposed

Venue-specifi c
training sites 64 64

team hotels 32 32

Team base camp
training sites 64 72

hotels 64 72

Accommodation

 
Rooms required: 60,000

Rooms contracted

  100,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  USD 641.3 million Not applicable

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,141,000
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The information and communications 

technology (ICT) infrastructure in some areas 

of the country would have to be upgraded to 

bring it up to the standard needed to support 

the FIFA World Cup™.

International standards for major event safety 

and security and for health and medical services 

are likely to be met.

 

The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives. 

The Bidder has also submitted generally suitable 

proposals for the competition-related event 

venues located in three candidate Host Cities.

Marketing, media and communication matters 

have also been addressed. The information 

provided in the Bid Book suggests that the 

major event and football sponsorship market in 

Russia is growing and not yet fully developed. 

In terms of TV, even in the case of matches in 

Russia’s European time zones (Moscow and 

Saint Petersburg are UTC+4), there might be 

an impact on European ratings, although this 

would most likely be limited. Russia might 

offer some time zone advantages for the Asian 

markets, but the effect of these advantages 

would also be limited and might impact the 

Americas.

 

The Bidder has submitted an expenditure 

budget of USD 641.3 million (current) for a FIFA 

Confederations Cup and FIFA World Cup™ in 

2017 and 2018. The budget has been submitted 

in the format required with supporting 

information. A projection of approximately 

3,141,000 sellable tickets has been made.

If Russia is awarded the hosting rights, FIFA’s 

legal risk appears to be low. The requirements 

for contractual documents have been met, and 

the necessary government support has been 

secured and is confi rmed by the Government 

Legal Statement. Furthermore, the Russian 

Government has been given the chance to 

gain experience in supporting the hosting and 

staging of a major sports events and to show its 

willingness to make material concessions and 

accommodate the concerns of event organisers.

Inhabitants
Host City   Non-Host City
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It should be noted that a co-hosting concept 

could pose challenges regarding the joint 

operational delivery of the FIFA World Cup™ 

in terms of ensuring consistent standards and 

implementation in various areas such as legal, 

IT, frequencies, safety and security. Therefore, 

in order to provide a more complete basis for 

evaluation of the co-hosting concept, further 

key operational details would be required, 

especially in view of the administrative, 

logistical and fi nancial challenges of co-hosting 

a FIFA World Cup™. 

The joint bid proposes 18 Host Cities and 

21 stadiums, thus exceeding FIFA’s minimum 

requirement. Nine of the 21 stadiums would 

be renovated, fi ve would be constructed, and 

seven are built with no further renovation 

indicated. A stadium construction and 

renovation budget of almost USD 2 billion has 

been projected. 

4.8  Spain & Portugal:

 Executive Summary

The Spain & Portugal bid’s co-hosting concept 

presents the advantages of co-hosting by 

referring to the shared history and football 

culture of the two countries. The joint bid is 

supported by the national and local football 

authorities, the local city governments (by virtue 

of duly executed Host City Agreements), the 

stadium authorities (by virtue of duly executed 

Stadium Agreements), and the national 

governments (by virtue of duly executed 

Government Guarantees).

In terms of football development, the joint bid 

presents many ideas which could form the basis 

for further development programmes. Spanish 

and Portuguese football is respected worldwide 

and its teams have recorded various successes 

at club and international level. In terms of their 

experience of hosting major international sports 

events in the last 20 years, Spain hosted the 

1992 Summer Olympic Games in Barcelona, 

while Portugal hosted UEFA EURO 2004. Spain 

was also the host country of the 1982 FIFA 

World Cup™.

The Bidder has contracted the required number 

of venue-specifi c team hotels (VSTHs) but 

has not contracted the required number of 

venue-specifi c training sites (VSTSs). It has 

contracted the required number of team base 

camp (TBC) hotels and training sites. FIFA’s team 

facility requirements could potentially be met, 

although a complete inventory of contracted 

training sites is required.

In terms of accommodation, 85,000 rooms 

have already been contracted, thus exceeding 

FIFA’s minimum requirement of 60,000. 

However, it should be noted that this fi gure 

includes up to 15,000 rooms contracted well 

outside the candidate Host Cities and that 

40% of the 85,000 contracted rooms are 

concentrated in two cities, Barcelona and 

Madrid. The Bidder has submitted a suitable 

proposal for the FIFA headquarters.

In terms of transport, Spain and Portugal can 

count on three main international airports 

(Madrid, Barcelona and Lisbon) spread across 

the peninsula, as well as the AVE train network, 

which is planned to be one of the most highly 

developed high-speed train networks in the 

world upon its completion in 2012. In some 

cases, however, city transport infrastructure 

requires attention.

Key information

Host Cities

18

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

21 (pending fi nal selection) 9 5

  Stadium construction and renovation budget

  Almost USD 2 billion

Team Facilities

Required Proposed

Venue-specifi c
training sites 84 42

team hotels 42 42

Team base camp
training sites 64 82

hotels 64 82

Accommodation

 
Rooms required: 60,000

Rooms contracted

  85,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  USD 675.6 million USD 675.6 million

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 3,674,000
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Regarding information and communications 

technology (ICT), insuffi cient details are 

provided in the Bid Book to allow proper 

evaluation of the overall solution. 

Based on the Bid Book, a clear operational 

concept has not been specifi ed for safety and 

security, however international standards for 

major events are likely to be met. International 

standards for health and medical services are 

also likely to be met.

The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives. 

Regarding the competition-related event venues 

submitted by the Bidder, some operational 

areas such as accommodation and transport 

require further clarifi cation. 

Marketing, media and communication matters 

have also been addressed. The information 

provided in the Bid Book suggests that the 

sport and football sponsorship markets in Spain 

and Portugal are developed. In terms of TV 

rights, should the FIFA World Cup™ be hosted 

in Europe, the TV ratings in Europe and the 

European media rights income are likely to be 

secured.

 

The Bidder has submitted an expenditure 

budget of USD 675.6 million (current) for a FIFA 

Confederations Cup and FIFA World Cup™ in 

either 2017 and 2018 or 2021 and 2022. The 

budget format deviates slightly from the format 

required and limited supporting information has 

been provided. A projection of approximately 

3,674,000 sellable tickets has been made.

If Spain & Portugal are awarded the hosting 

rights, FIFA’s legal risk appears to be low. The 

requirements for contractual documents have 

been met. The necessary government support 

has been secured with minor steps to be 

taken to ensure full compliance with the FIFA 

requirements. The Portuguese Government has 

recent experience in supporting the hosting 

and staging of a major sports event and 

has proven its willingness to make material 

concessions and accommodate the concerns of 

event organisers.
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The bid proposes 18 Host Cities and 

18 stadiums, thus exceeding FIFA’s requirement. 

All 18 stadiums are built with no further 

renovation indicated. Nevertheless, since most 

stadiums are American football venues, the 

Bidder plans to remove seats in the corners and 

adapt the existing structure to meet the FIFA 

World Cup™ pitch size requirements. 

In terms of football development, the Bidder 

suggests a range of domestic and international 

activities that could be funded by the success 

of the FIFA World Cup™ in the USA. United 

States (US) football is respected worldwide 

and its teams have recorded various successes 

at club and international level. The USA has 

considerable experience in hosting large-scale 

national and international sporting events in 

the last 20 years. It held the 1996 Summer 

Olympic Games, the 2002 Winter Olympic 

Games, the 1994 FIFA World Cup™ and the 

FIFA Women’s World Cups™ in 1999 and 2003.

4.9  USA:

 Executive Summary

The USA bid’s hosting concept and legacy 

programme highlights the importance of 

the FIFA World Cup™ as a key step in the 

further development of the USA as a football 

nation. The bid offers fl exibility in terms of 

city infrastructure, stadiums and facilities, all 

of which provide a broad platform for staging 

the event. The bid is supported by the national 

and local football authorities, the local city 

governments (by virtue of duly executed 

Host City Agreements) and the stadium 

authorities (by virtue of duly executed Stadium 

Agreements).

The Bidder has contracted the required number 

of venue-specifi c team hotels (VSTH) but has 

not contracted the required number of venue-

specifi c training sites (VSTS). It has contracted 

the required number of team base camp (TBC) 

hotels but has not contracted the required 

number of TBC training sites. FIFA’s team facility 

requirements could potentially be met, however 

a complete inventory of contracted team 

facilities is required.

In terms of accommodation, 170,000 rooms 

have already been contracted, thus exceeding 

FIFA’s minimum requirement of 60,000. The 

accommodation plan is based on a wide-

ranging and plentiful supply of good-quality 

rooms at fair, contractually agreed conditions. 

As for the FIFA headquarters, it is proposed 

to have separate FIFA headquarters for the 

fi rst and second stages of the competition. 

Additional details are required in order to assess 

the proposals. The rate for a standard room 

in the proposed fi rst-stage hotel is high and 

should be reviewed.

In general, the candidate Host Cities have a 

well-developed transport infrastructure and 

experience in managing traffi c and crowd fl ows 

for events and sports contests. However, the 

country’s vastness and geographic location 

imply a dependence on air travel in view of 

the lack of alternative means of long-distance 

transport within the country. Nevertheless, the 

capacity of the airports and the competitiveness 

of the aviation market in the USA would assure 

reliable air transfer. Temporary transport would 

have to be arranged to and from the majority 

of the proposed stadiums during the event.

The country has a strong information and 

communications technology (ICT) infrastructure, 

and it appears as though FIFA’s requirements 

would be met.

International standards for major event safety 

and security and for health and medical services 

are likely to be met.

Key information

Host Cities

18

Stadiums

Stadiums required: 12
Proposed To be renovated New construction

18 (pending fi nal selection) 0 0

  Stadium construction and renovation budget

  N/A - included in standard stadium operating budgets

Team facilities

Required Proposed

Venue-specifi c
training sites 72 54

team hotels 36 54

Team base camp
training sites 64 64

hotels 64 64

Accommodation

 
Rooms required: 60,000

Rooms contracted

  170,000

Expenditure budget(s)

 
Values in USD

FCC 2017 / FWC 2018 FCC 2021 / FWC 2022

  Not applicable USD 661.2 million

Ticketing

  Projection of sellable tickets (approx.) based on 100% of proposed net capacities 4,957,000
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The Bidder has submitted its concepts for 

sustainable social and human development and 

environmental protection initiatives. 

The proposals submitted by the Bidder for the 

competition-related events would generally 

fulfi l FIFA’s requirements.

Marketing, media and communication matters 

have also been addressed. The information 

provided suggests that the USA is the number 

one market for sports sponsorship in the world 

and that it also has a growing market for 

football sponsorship. However, as the required 

guarantees, undertakings and confi rmations are 

not given as part of Government Guarantee No. 

6 (Protection and Exploitation of Commercial 

Rights) and mere reference is made to existing 

general intellectual property laws in the USA, 

FIFA’s rights protection programme cannot be 

ensured. In terms of TV, should the FIFA World 

Cup™ be hosted in the USA, the TV ratings 

and media rights income in the Americas are 

likely to be higher. 

 

The Bidder has submitted an expenditure 

budget of USD 661.2 million (current) for a FIFA 

Confederations Cup and FIFA World Cup™ in 

2021 and 2022. The budget has been submitted 

in the format required with supporting 

information. A projection of approximately 

4,957,000 sellable tickets has been made.

If the USA is awarded the hosting rights, 

FIFA's legal risk appears to be medium. Whilst 

the necessary government support has not 

been documented as neither the Government 

Guarantees, the Government Declaration nor 

the Government Legal Statement have been 

provided in compliance with FIFA's requirements 

for government documents, the US Government 

has considerable experience in supporting the 

hosting and staging of major sports events and 

has proven its willingness to make material 

concessions, accommodate the concerns of event 

organisers, and has expressed its intention to 

enact the necessary legislation by 1 June 2013. 

Furthermore, the requirements for contractual 

documents have been met.

Inhabitants
Host City   Non-Host City

< 1m

1 to 5m

> 5m




